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Exhibit 300:  Capital Asset Plan and Business Case Summary 

Part I:  Summary Information And Justification (All Capital Assets) 

 

 

Section A: Overview (All Capital Assets) 

1. Date of Submission: 4/10/2009 

2. Agency: Department of Energy 

3. Bureau: Energy Programs 

4. Name of this Capital Asset: LBNL NERSC-Direct mission 

5. Unique Project (Investment) Identifier: (For IT 
investment only, see section 53. For all other, use agency 

ID system.) 

019-20-01-21-01-2019-00 

6. What kind of investment will this be in FY 2010? (Please 
NOTE: Investments moving to O&M in FY 2010, with 
Planning/Acquisition activities prior to FY 2010 should not 
select O&M. These investments should indicate their current 
status.) 

Mixed Life Cycle 

7. What was the first budget year this investment was 
submitted to OMB? 

FY2001 or earlier 

8. Provide a brief summary and justification for this investment, including a brief description of how this closes in part or 
in whole an identified agency performance gap: 

LBNL NERSC, sponsored by the Department of Energy (DOE) Office of Science (SC) acquires, operates and maintains a 
supercomputer facility at Lawrence Berkeley National Laboratory in Berkeley California.  The NERSC facility, designated 
as DOE's Flagship Supercomputing Facility, provides one of the most effective and productive unclassified high end 
computing resources for computational sciences in the world.  This investment supports the programmatic goals of the 
DOE and SC by operating increasingly higher performance computers to enable advances in scientific research sponsored 

by the Department of Energy and its collaborators.  This investment addresses the performance gap by reducing the 
deficit between computational research hours needed by and delivered to science programs.  This growth trend to 

support U.S. science competitiveness is expected to continue.  Additionally, the growth rate is expected to be 
compounded by initiatives like Scientific Discovery through Advanced Computing-II and the Innovative and Novel 
Computational Impact on Theory and Experiment Programs.  Without the additional hours, scientists will not deliver 
world class science.  The performance targets are inline DOE theme 3 Scientific Discovery and DOE strategic goal 3.2  
and the Office of Science's strategic goals to close the computational gap for open science research.  NERSC directly 

supports the mission through its business functions: (1) service to citizens, general scientific innovation, scientific and 
technological research and innovations: (2) mode of delivery, knowledge creation and management, research and 
development.  Additionally, NERSC has met and exceeded the PART metric for the past four years.  Finally, the 
management of this investment involves extensive collaboration with the science community to include DOE energy 
researchers, NASA, DOD, NSF, university researchers, industrial research collaborators and international science bodies. 

9. Did the Agency's Executive/Investment Committee 
approve this request? 

Yes 

      a. If "yes," what was the date of this approval? 8/21/2008 

10. Did the Project Manager review this Exhibit? Yes 

11. Contact information of Program/Project Manager? 

Name Yip, Warren  

Phone Number 510-486-4297 

Email warren.yip@bso.science.doe.gov 

a. What is the current FAC-P/PM (for civilian agencies) or 
DAWIA (for defense agencies) certification level of the 

program/project manager? 

Waiver Issued 

b. When was the Program/Project Manager Assigned? 8/21/2007 

c. What date did the Program/Project Manager receive the 
FAC-P/PM certification? If the certification has not been 
issued, what is the anticipated date for certification? 

9/8/2009 

12. Has the agency developed and/or promoted cost 
effective, energy-efficient and environmentally sustainable 

techniques or practices for this project? 

Yes 

      a. Will this investment include electronic assets 
(including computers)? 

Yes 
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      b. Is this investment for new construction or major 
retrofit of a Federal building or facility? (answer applicable 
to non-IT assets only) 

No 

            1. If "yes," is an ESPC or UESC being used to help 
fund this investment? 

 

            2. If "yes," will this investment meet sustainable 
design principles? 

 

            3. If "yes," is it designed to be 30% more energy 
efficient than relevant code? 

 

13. Does this investment directly support one of the PMA 

initiatives? 
Yes 

      If "yes," check all that apply: R and D Investment Criteria 
Competitive Sourcing 
Human Capital 

      a.  Briefly and specifically describe for each selected 
how this asset directly supports the identified initiative(s)? 
(e.g. If E-Gov is selected, is it an approved shared service 

provider or the managing partner?) 

This asset supports the PMA initiatives listed by optimizing 
computer systems to enable scientific discovery, providing 
high-performance scientific computational resources to the 

scientific community, including DOE and non-DOE funded 
researchers at NASA, DOD,NSF. Outsourcing to leading 
technology providers, IBM, CRAY, SGI, Linux. Enabling the 
nation's scientists to utilize the latest technologies to solve 
DOE's toughest scientific issues by allowing users access to 

computational resources. 

14. Does this investment support a program assessed using 
the Program Assessment Rating Tool (PART)?  (For more 

information about the PART, visit 
www.whitehouse.gov/omb/part.) 

Yes 

      a. If "yes," does this investment address a weakness 
found during a PART review? 

Yes 

      b. If "yes," what is the name of the PARTed program? 10000074 - Advanced Scientific Computing Research 

      c. If "yes," what rating did the PART receive? Moderately Effective 

15. Is this investment for information technology? Yes 

If the answer to Question 15 is "Yes," complete questions 16-23 below. If the answer is "No," do not answer questions 
16-23. 

For information technology investments only: 

16. What is the level of the IT Project? (per CIO Council PM 
Guidance) 

Level 2 

17. In addition to the answer in 11(a), what project 
management qualifications does the Project Manager have? 

(per CIO Council PM Guidance) 

(1) Project manager has been validated as qualified for this 
investment 

18. Is this investment or any project(s) within this 
investment identified as "high risk" on the Q4 - FY 2008 
agency high risk report (per OMB Memorandum M-05-23) 

No 

19. Is this a financial management system? No 

      a. If "yes," does this investment address a FFMIA 
compliance area? 

 

            1. If "yes," which compliance area:  

            2. If "no," what does it address?  

      b. If "yes," please identify the system name(s) and system acronym(s) as reported in the most recent financial 
systems inventory update required by Circular A-11 section 52 

 

20. What is the percentage breakout for the total FY2010 funding request for the following? (This should total 100%) 

Hardware 59 

Software 2 

Services 39 

Other 0 

21. If this project produces information dissemination 
products for the public, are these products published to the 

N/A 
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Internet in conformance with OMB Memorandum 05-04 and 
included in your agency inventory, schedules and priorities? 

22. Contact information of individual responsible for privacy related questions: 

Name Sumikawa, Denise  

Phone Number 510-486-5519 

Title Privacy Officer 

E-mail dasumikawa@lbl.gov 

23. Are the records produced by this investment 
appropriately scheduled with the National Archives and 
Records Administration's approval? 

Yes 

Question 24 must be answered by all Investments: 

24. Does this investment directly support one of the GAO 
High Risk Areas? 

No 

 

Section B: Summary of Spending (All Capital Assets) 

1. Provide the total estimated life-cycle cost for this investment by completing the following table. All amounts represent 
budget authority in millions, and are rounded to three decimal places. Federal personnel costs should be included only in 
the row designated "Government FTE Cost," and should be excluded from the amounts shown for "Planning," "Full 

Acquisition," and "Operation/Maintenance." The "TOTAL" estimated annual cost of the investment is the sum of costs for 
"Planning," "Full Acquisition," and "Operation/Maintenance." For Federal buildings and facilities, life-cycle costs should 
include long term energy, environmental, decommissioning, and/or restoration costs. The costs associated with the 
entire life-cycle of the investment should be included in this report. 

 
Table 1: SUMMARY OF SPENDING FOR PROJECT PHASES  

(REPORTED IN MILLIONS) 
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

 PY-1 and 

earlier PY 2008 CY 2009 BY 2010 BY+1 2011 BY+2 2012 BY+3 2013 BY+4 and 

beyond Total 

Planning: 2.49 0.56 1.94 0.5 0.8 1.8 0.6 0.8 9.49 
Acquisition: 8 0 7.76 0 0 5.7 0 0 21.46 
Subtotal Planning & 

Acquisition: 
10.49 0.56 9.70 0.5 0.8 7.5 0.6 0.8 30.95 

Operations & Maintenance: 64.49 56.64 42.09 54.29 59.2 57.5 64.4 65.78 464.39 
TOTAL: 74.98 57.20 51.79 54.79 60.0 65.0 65.0 66.58 495.34 

Government FTE Costs should not be included in the amounts provided above. 
Government FTE Costs 0.04 0.03 0.02 0.02 0.02 0.02 0.02 0 0.17 
Number of FTE represented 

by Costs: 
2 1 1 1 1 1 1 0 8 

Note: For the multi-agency investments, this table should include all funding (both managing partner and partner 
agencies). Government FTE Costs should not be included as part of the TOTAL represented. 

 

2. Will this project require the agency to hire additional 
FTE's? 

No 

      a. If "yes," How many and in what year?  

3. If the summary of spending has changed from the FY2009 President's budget request, briefly explain those changes: 

 

 

Section C: Acquisition/Contract Strategy (All Capital Assets) 

1. Complete the table for all (including all non-Federal) contracts and/or task orders currently in place or planned for this 
investment.  Total Value should include all option years for each contract.  Contracts and/or task orders completed do 
not need to be included. 
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Contracts/Task Orders Table:  * Costs in millions 

Contract or 

Task Order 

Number 

Type of 

Contract/ 

Task Order 

(In 
accordance 

with FAR 

Part 16) 

Has the 

contract 

been 

awarded 
(Y/N) 

If so what 

is the date 

of the 

award? If 
not, what is 

the planned 

award 

date? 

Start date 

of 

Contract/ 

Task Order 

End date of 

Contract/ 

Task Order 

Total Value 

of 

Contract/ 

Task Order 
($M) 

Is this an 

Interagenc

y 

Acquisition
? (Y/N) 

Is it 

performanc

e based? 

(Y/N) 

Competitiv

ely 

awarded? 

(Y/N) 

What, if 

any, 

alternative 

financing 
option is 

being 

used? 

(ESPC, 

UESC, EUL, 
N/A) 

Is EVM in 

the 

contract? 

(Y/N) 

Does the 

contract 

include the 

required 
security & 

privacy 

clauses? 

(Y/N) 

Name of CO 

CO Contact 

information 

(phone/em

ail) 

Contracting 

Officer 

FAC-C or 

DAWIA 
Certificatio

n Level 

(Level 1, 2, 

3, N/A) 

If N/A, has 

the agency 

determined 

the CO 
assigned 

has the 

competenci

es and 

skills 
necessary 

to support 

this 

acquisition

? (Y/N) 
DE-AC02-
05CH11231 

Cost 
Reimbursabl

e 

Yes 4/19/2005 6/1/2005 5/30/2025 387.715 No Yes Yes NA Yes Yes Marshall, 
Charles  

510-486-
5184 / 

cwmarshall@

lbl.gov 

Level 3  

6806365-

Cray 
Firm-fixed 

Price 
Yes 7/1/2006 7/1/2006 8/9/2013 52.045 No Yes Yes NA No Yes Marshall, 

Charles  
510-486-

5184 / 

cwmarshall@
lbl.gov 

Level 3  

 Firm Fixed 

Price 
No 6/30/2009 7/1/2009 3/1/2016 54 No Yes Yes NA No Yes marshall, 

Charles 
510-486-

5184 / 

cmarshall@l

bl.gov 

Level 3  
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2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain 
why: 

Earned value is not a contract requirement for the IBM or the Cray subcontracts because the Laboratory meets earned value 

requirements set by DOE without passing on the same requirements to their subcontracts. NERSC's major contracts such as the 
IBM and Cray contracts are firm fixed price contracts with fixed price performance milestones. If schedule or performance 
requirements are not met, the price and delivery of services is renegotiated to compensate for the undelivered performance. 
 

 

3. Do the contracts ensure Section 508 compliance? Yes 

a. Explain why not or how this is being done? California State law provides functional equivalence to Section 
508 compliance which applies to Federal employees and 
members of the public seeking information from Federal 
Agencies.  LBNL is operated by the University of California and 
must comply with California State Law requiring reasonable 
accommodation to members of the public and employees.   

4. Is there an acquisition plan which reflects the requirements 
of FAR Subpart 7.1 and has been approved in accordance with 

agency requirements? 

Yes 

      a. If "yes," what is the date? 6/1/2008 

                  1. Is it Current? Yes 

      b. If "no," will an acquisition plan be developed?  

            1. If "no," briefly explain why:  

 

Section D: Performance Information (All Capital Assets) 

In order to successfully address this area of the exhibit 300, performance goals must be provided for the agency and be linked 
to the annual performance plan. The investment must discuss the agency's mission and strategic goals, and performance 
measures (indicators) must be provided. These goals need to map to the gap in the agency's strategic goals and objectives this 
investment is designed to fill. They are the internal and external performance benefits this investment is expected to deliver to 
the agency (e.g., improve efficiency by 60 percent, increase citizen participation by 300 percent a year to achieve an overall 
citizen participation rate of 75 percent by FY 2xxx, etc.). The goals must be clearly measurable investment outcomes, and if 

applicable, investment outputs. They do not include the completion date of the module, milestones, or investment, or general 
goals, such as, significant, better, improved that do not have a quantitative or qualitative measure. 

Agencies must use the following table to report performance goals and measures for the major investment and use the Federal 
Enterprise Architecture (FEA) Performance Reference Model (PRM). Map all Measurement Indicators to the corresponding 
"Measurement Area" and "Measurement Grouping" identified in the PRM. There should be at least one Measurement Indicator 
for each of the four different Measurement Areas (for each fiscal year). The PRM is available at www.egov.gov. The table can be 
extended to include performance measures for years beyond the next President's Budget. 

 
Performance Information Table 

Fiscal Year 
Strategic 
Goal(s) 

Supported 

Measurement 
Area 

Measurement 
Category 

Measurement 
Grouping 

Measurement 
Indicator Baseline Target Actual Results 

2007 GOAL 3.2  

Foundations of 

Science   Deliver 

the scientific 
facilities, train 

the next 

generation of 

scientist and 

engineers, and 

provide the 
laboratory 

capabilities and 

infrastructure 

required for U.S. 

scientific 

primacy. 

Customer 

Results 
Customer 

Benefit 
Customer 

Satisfaction 
User Survey 

Overall 

Satisfaction 

Score 

5.0 (out of 7.0) Attain user 

satisfaction 

score greater 

then 5.25. 
Baseline score 

remains equal; 

NERSC improves 

annually by 

addressing items 

scoring 5.0 or 
lower. The 

systems/applicat

ions the survey 

covers change 

as new systems 

and software 
upgrades are 

implemented 

A score of 6.30  

was achieved on 

the 2007/2008 

Survey 

2007 GOAL 3.2  

Foundations of 

Science   Deliver 

the scientific 

facilities, train 

the next 

generation of 

scientist and 

engineers, and 

provide the 
laboratory 

capabilities and 

infrastructure 

Mission and 

Business Results 
General Science 

and Innovation 
Scientific and 

Technological 

Research and 

Innovation 

Number of 

Computation 

Resource Hours 

(CRH s) 

delivered 

Provide 14.6 

Million CRHs for 

allocation  

Deliver greater 

then or equal to 

14.6 Million 

CRHs  

FY07 Final 

Allocation Usage 

was 16.6M CRHs 

compared to an 

target of 14.6M 

CRHs 
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Performance Information Table 

Fiscal Year 
Strategic 

Goal(s) 

Supported 

Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results 

required for U.S. 

scientific 
primacy. 

2007 GOAL 3.2  

Foundations of 

Science   Deliver 

the scientific 
facilities, train 

the next 

generation of 

scientist and 

engineers, and 

provide the 
laboratory 

capabilities and 

infrastructure 

required for U.S. 

scientific 

primacy. 

Technology Reliability and 

Availability 
Availability Parallel Systems 

Scheduled 

Availability 

Parallel 

computational 

systems 

scheduled 
availability is at 

least 95% for 

systems after 24 

months of 

production 

operation 

Maintain major 

systems one 

year old or less 

at 90%, major 
systems 

between one and 

two years at 

93%, and major 

systems more 

than two years 
at 95%.  

FY07 availability 

was 98.2% as of 

30 Sep 2007. 

2008 GOAL 3.2 

Foundations of 

Science   Deliver 

the scientific 

facilities, train 

the next 

generation of 

scientist and 

engineers, and 

provide the 

laboratory 

capabilities and 
infrastructure 

required for U.S. 

scientific 

primacy. 

Customer 

Results 
Customer 

Benefit 
Customer 

Satisfaction 
Percent of user 

problems that 

are addressed 

within 3 working 

days, either by 

resolving them 

or by 

communicating a 

resolution plan 

to the user 

80 percent of 

user problems 

are addressed 

within 3 working 

days 

Address user 

problems at or 

higher than 

baseline, 

including 

problems related 

to new systems 

recently 

deployed. 

NERSC improves 

annually 

because the 
systems and 

applications 

supported 

change as new 

systems and 

software 
upgrades are 

implemented. 

Exceeded 

Target. 84.8% of 

user problems 

were addressed 

within 3 days as 

of Sep 30 2008. 

2008 GOAL 3.2  

Foundations of 

Science   Deliver 

the scientific 
facilities, train 

the next 

generation of 

scientist and 

engineers, and 

provide the 
laboratory 

capabilities and 

infrastructure 

required for U.S. 

scientific 

primacy. 

Customer 

Results 
Customer 

Benefit 
Customer 

Satisfaction 
User Survey 

Overall 

Satisfaction 

Score 

5.25 (out of 7.0) Attain user 
satisfaction 

score greater 

than 5.25. 
Baseline score 

remains equal; 

NERSC improves 

annually by 

addressing items 

scoring 5.0 or 
lower. The 

systems/applicat

ions the survey 

covers change 

as new systems 

and software 

upgrades are 

implemented 

Expected results 

are greater than 

5.25. Actual 

Results for the 
2008/2009 

survery will be 

available in the 

July/August 

2009 

2008 GOAL 3.2 

Foundations of 

Science   Deliver 

the scientific 
facilities, train 

the next 

generation of 

scientist and 

engineers, and 
provide the 

laboratory 

capabilities and 

infrastructure 

required for U.S. 

scientific 
primacy. 

Mission and 

Business Results 
General Science 

and Innovation 
Scientific and 

Technological 

Research and 

Innovation 

Number of 

Computation 

Resource Hours 

(CRHs) delivered 

Provide 69.2 

Million CRHs for 

allocation   

Provide greater 

than or equal to 

69.2 Million 

CRHs for 
allocation 

Exceeded 

Target. Allocated 

79M CRHs for 

FY08; Provided 
133M CRHs for 

FY08 YTD as of 

9/30/2008. 

2008 GOAL 3.2  

Foundations of 

Science   Deliver 

the scientific 

facilities, train 
the next 

generation of 

scientist and 

engineers, and 

provide the 

laboratory 
capabilities and 

Mission and 

Business Results 
General Science 

and Innovation 
Scientific and 

Technological 

Research and 

Innovation 

Number of 

Storage 

Resource Units 

(SRUs) delivered 

Provide 20 

Million SRUs for 

allocation  

Provide greater 

than or equal to 

20 Million SRUs 

for allocation 

Exceeded 

Target. Allocated 

32M SRUs for 

FY08; Priovided 

26M SRUs for 
FY08 YTD as of 

9/30/2008.  
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Performance Information Table 

Fiscal Year 
Strategic 

Goal(s) 

Supported 

Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results 

infrastructure 

required for U.S. 
scientific 

primacy. 
2008 GOAL 3.2  

Foundations of 

Science   Deliver 
the scientific 

facilities, train 

the next 

generation of 

scientist and 

engineers, and 
provide the 

laboratory 

capabilities and 

infrastructure 

required for U.S. 

scientific 
primacy. 

Processes and 

Activities 
Security and 

Privacy 
Privacy DOE Certification 

and 

Accreditation (C 
& A) 

NERSC 

maintains a valid 

DOE C & A 

NERSC 

maintains a valid 

DOE C & A 

Valid DOE C&A 

maintained, 

renewed on 
9/14/2007  

2008 GOAL 3.2  

Foundations of 

Science   Deliver 

the scientific 

facilities, train 

the next 

generation of 

scientist and 

engineers, and 

provide the 

laboratory 
capabilities and 

infrastructure 

required for U.S. 

scientific 

primacy. 

Technology Reliability and 

Availability 
Availability Parallel Systems 

Scheduled 

Availability 

Parallel 

computational 

systems 

scheduled 

availability is at 

least 95% for 

systems after 24 

months of 

production 

operation 

Maintain major 

systems one 

year old or less 

at 90%, major 

systems 

between one and 

two years at 

93%, and major 

systems more 

than two years 

at 95%. 

Exceeded 

Target. Parallel 

systems 

scheduled 

availability 

equals 95.77% 

for major 

systems greater 

than 1 year.  NA 

for major 

systems 
between 1 and 2 

years (none 

apply) and 

99.65% for 

major systems 

greater than 2 
years as of 

10/31/2008.  
2009 GOAL 3.2  

Foundations of 

Science   Deliver 

the scientific 
facilities, train 

the next 

generation of 

scientist and 

engineers, and 

provide the 
laboratory 

capabilities and 

infrastructure 

required for U.S. 

scientific 

primacy. 

Customer 

Results 
Customer 

Benefit 
Customer 

Satisfaction 
User Survey 

Overall 

Satisfaction 

Score 

5.25 (out of 7.0) Attain user 
satisfaction 

score greater 

than 5.25. 
Baseline score 

remains equal; 

NERSC improves 

annually by 

addressing items 

scoring 5.0 or 
lower. The 

systems/applicat

ions the survey 

covers change 

as new systems 

and software 

upgrades are 

implemented 

Expected results 

are greater than 

5.25. Actual 

results for the 
2009/2010 user 

survey will be 

available in 

July/August 

2010. 

2009 GOAL 3.2  

Foundations of 

Science   Deliver 

the scientific 
facilities, train 

the next 

generation of 

scientist and 

engineers, and 
provide the 

laboratory 

capabilities and 

infrastructure 

required for U.S. 

scientific 
primacy. 

Customer 

Results 
Customer 

Benefit 
Customer 

Satisfaction 
Percent of user 

problems that 

are addressed 

within 3 working 
days, either by 

resolving them 

or by 

communicating a 

resolution plan 
to the user 

80 percent of 

user problems 

are addressed 

within 3 working 
days 

Address user 

problems at or 

higher than 

baseline, 
including 

problems related 

to new systems 

recently 

deployed.  
NERSC improves 

annually 

because the 

systems 

supported 

change as new 
systems and 

software 

upgrades are 

implemented. 

Through 

1/31/2009 

84.8% of user 

problems were 
addresssed 

within 3 working 

days for FY09 

2009 GOAL 3.2  

Foundations of 
Science   Deliver 

the scientific 

facilities, train 

the next 

generation of 

scientist and 
engineers, and 

Mission and 

Business Results 
General Science 

and Innovation 
Scientific and 

Technological 
Research and 

Innovation 
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Performance Information Table 

Fiscal Year 
Strategic 

Goal(s) 

Supported 

Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results 

provide the 

laboratory 
capabilities and 

infrastructure 

required for U.S. 

scientific 

primacy. 
2009 GOAL 3.2  

Foundations of 

Science   Deliver 

the scientific 

facilities, train 

the next 
generation of 

scientist and 

engineers, and 

provide the 

laboratory 

capabilities and 
infrastructure 

required for U.S. 

scientific 

primacy. 

Mission and 

Business Results 
General Science 

and Innovation 
Scientific and 

Technological 

Research and 

Innovation 

    

2009 GOAL 3.2  

Foundations of 

Science   Deliver 

the scientific 

facilities, train 

the next 

generation of 

scientist and 
engineers, and 

provide the 

laboratory 

capabilities and 

infrastructure 

required for U.S. 
scientific 

primacy. 

Processes and 

Activities 
Security and 

Privacy 
Privacy DOE Certification 

and 

Accreditation (C 

& A) 

NERSC 

maintains a valid 

DOE C & A 

NERSC 

maintains a valid 

DOE C & A 

Valid DOE C&A 

maintained, 

renewed on 

9/14/2007 

2009 GOAL 3.2  

Foundations of 

Science   Deliver 

the scientific 
facilities, train 

the next 

generation of 

scientist and 

engineers, and 

provide the 
laboratory 

capabilities and 

infrastructure 

required for U.S. 

scientific 

primacy. 

Technology Reliability and 

Availability 
Availability     

2010 GOAL 3.2  

Foundations of 

Science   Deliver 

the scientific 

facilities, train 

the next 
generation of 

scientist and 

engineers, and 

provide the 

laboratory 
capabilities and 

infrastructure 

required for U.S. 

scientific 

primacy. 

Customer 

Results 
Customer 

Benefit 
Customer 

Satisfaction 
User Survey 

Overall 

Satisfaction 

Score 

5.25 (out of 7.0) Attain user 
satisfaction 

score greater 

then 5.25. 

Baseline score 

remains equal; 
NERSC improves 

annually by 

addressing items 

scoring 5.0 or 

lower. The 
systems/applicat

ions the survey 

covers change 

as new systems 

and software 

upgrades are 
implemented 

Expected results 

are greater than 

5.25. Actual 

results for the 

2010/2011 user 

survey will be 
available in 

July/August 

2010. 

2010 GOAL 3.2  

Foundations of 

Science   Deliver 

the scientific 

facilities, train 
the next 

generation of 

scientist and 

engineers, and 

provide the 

laboratory 
capabilities and 

Customer 

Results 
Customer 

Benefit 
Customer 

Satisfaction 
Percent of user 

problems that 

are addressed 

within 3 working 

days, either by 
resolving them 

or by 

communicating a 

resolution plan 

to the user 

80 percent of 

user problems 

are addressed 

within 3 working 

days 

Address user 

problems at or 

higher than 

baseline, 

including 
problems related 

to new systems 

recently 

deployed. 

NERSC improves 

annually 
because the 

Expected 

percentage of 

problems 

addressed within 

3 days: 80%; 
actual 

percentage will 

be available 

2QFY11. 
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Performance Information Table 

Fiscal Year 
Strategic 

Goal(s) 

Supported 

Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results 

infrastructure 

required for U.S. 
scientific 

primacy. 

systems and 

applications 
supported 

change as new 

systems and 

software 

upgrades are 
implemented. 

2010 GOAL 3.2  

Foundations of 

Science   Deliver 

the scientific 

facilities, train 
the next 

generation of 

scientist and 

engineers, and 

provide the 

laboratory 
capabilities and 

infrastructure 

required for U.S. 

scientific 

primacy. 

Mission and 

Business Results 
General Science 

and Innovation 
Scientific and 

Technological 

Research and 

Innovation 

    

2010 GOAL 3.2  

Foundations of 

Science   Deliver 

the scientific 

facilities, train 

the next 

generation of 
scientist and 

engineers, and 

provide the 

laboratory 

capabilities and 

infrastructure 
required for U.S. 

scientific 

primacy. 

Mission and 

Business Results 
General Science 

and Innovation 
Scientific and 

Technological 

Research and 

Innovation 

    

2010 GOAL 3.2  

Foundations of 

Science   Deliver 
the scientific 

facilities, train 

the next 

generation of 

scientist and 

engineers, and 
provide the 

laboratory 

capabilities and 

infrastructure 

required for U.S. 

scientific 

primacy. 

Processes and 

Activities 
Security and 

Privacy 
Privacy DOE Certification 

and 

Accreditation (C 
& A) 

NERSC 

maintains a valid 

DOE C & A 

NERSC 

maintains a valid 

DOE C & A 

Expected date 

for valid DOE 

C&A: 9/14/2010 

2010 GOAL 3.2  

Foundations of 

Science   Deliver 

the scientific 

facilities, train 
the next 

generation of 

scientist and 

engineers, and 

provide the 
laboratory 

capabilities and 

infrastructure 

required for U.S. 

scientific 

primacy. 

Technology Reliability and 

Availability 
Availability     

2011 GOAL 3.2  

Foundations of 

Science   Deliver 

the scientific 

facilities, train 

the next 
generation of 

scientist and 

engineers, and 

provide the 

laboratory 

capabilities and 
infrastructure 

Customer 

Results 
Customer 

Benefit 
Customer 

Satisfaction 
User Survey 

Overall 

Satisfaction 

Score 

5.25 (out of 7.0) Attain user 
satisfaction 

score greater 

then 5.25. 

Baseline score 

remains equal; 
NERSC improves 

annually by 

addressing items 

scoring 5.0 or 

lower. The 

systems/applicat
ions the survey 

Expected results 

are greater than 

5.25. Actual 

results for the 

2010/2011 user 

survey will be 
available in 

July/August 

2011 
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Performance Information Table 

Fiscal Year 
Strategic 

Goal(s) 

Supported 

Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results 

required for U.S. 

scientific 
primacy. 

covers change 

as new systems 
and software 

upgrades are 

implemented 
2011 GOAL 3.2  

Foundations of 
Science   Deliver 

the scientific 

facilities, train 

the next 

generation of 

scientist and 
engineers, and 

provide the 

laboratory 

capabilities and 

infrastructure 

required for U.S. 
scientific 

primacy. 

Customer 

Results 
Customer 

Benefit 
Customer 

Satisfaction 
Percent of user 

problems that 
are addressed 

within 3 working 

days, either by 

resolving them 

or by 

communicating a 
resolution plan 

to the user 

80 percent of 

user problems 
are addressed 

within 3 working 

days 

Address user 

problems at or 
higher than 

baseline, 

including 

problems related 

to new systems 

recently 
deployed.  

NERSC improves 

annually 

because the 

systems and 

applications 
supported 

change as new 

systems and 

software 

upgrades are 

implemented. 

Expected 

percentage of 
problems 

addressed within 

3 days: 80%; 

actual 

percentage will 

be available 
2QFY12. 

2011 GOAL 3.2  

Foundations of 

Science   Deliver 

the scientific 

facilities, train 

the next 
generation of 

scientist and 

engineers, and 

provide the 

laboratory 

capabilities and 
infrastructure 

required for U.S. 

scientific 

primacy. 

Mission and 

Business Results 
General Science 

and Innovation 
Scientific and 

Technological 

Research and 

Innovation 

    

2011 GOAL 3.2  

Foundations of 
Science   Deliver 

the scientific 

facilities, train 

the next 

generation of 

scientist and 
engineers, and 

provide the 

laboratory 

capabilities and 

infrastructure 

required for U.S. 

scientific 

primacy. 

Mission and 

Business Results 
General Science 

and Innovation 
Scientific and 

Technological 
Research and 

Innovation 

    

2011 GOAL 3.2  

Foundations of 

Science   Deliver 

the scientific 
facilities, train 

the next 

generation of 

scientist and 

engineers, and 
provide the 

laboratory 

capabilities and 

infrastructure 

required for U.S. 

scientific 
primacy. 

Processes and 

Activities 
Security and 

Privacy 
Privacy DOE Certification 

and 

Accreditation (C 

& A) 

NERSC 

maintains a valid 

DOE C & A 

NERSC 

maintains a valid 

DOE C & A 

Expected date 

for valid DOE 

C&A: 9/14/2010 

2011 GOAL 3.2  

Foundations of 

Science   Deliver 

the scientific 

facilities, train 
the next 

generation of 

scientist and 

engineers, and 

provide the 

laboratory 
capabilities and 

Technology Reliability and 

Availability 
Availability     
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Performance Information Table 

Fiscal Year 
Strategic 

Goal(s) 

Supported 

Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results 

infrastructure 

required for U.S. 
scientific 

primacy. 
2012 GOAL 3.2  

Foundations of 

Science   Deliver 
the scientific 

facilities, train 

the next 

generation of 

scientist and 

engineers, and 
provide the 

laboratory 

capabilities and 

infrastructure 

required for U.S. 

scientific 
primacy. 

Customer 

Results 
Customer 

Benefit 
Customer 

Satisfaction 
User Survey 

Overall 

Satisfaction 
Score 

5.25 (out of 7.0) Attain user 
satisfaction 

score greater 
then 5.25. 

Baseline score 

remains equal; 

NERSC improves 

annually by 

addressing items 
scoring 5.0 or 

lower. The 

systems/applicat

ions the survey 

covers change 

as new systems 
and software 

upgrades are 

implemented 

Expected results 

are greater than 

5.25. Actual 
results for the 

2010/2011 user 

survey will be 

available in 

July/August 

2012 

2012 GOAL 3.2  

Foundations of 

Science   Deliver 

the scientific 

facilities, train 

the next 

generation of 

scientist and 

engineers, and 
provide the 

laboratory 

capabilities and 

infrastructure 

required for U.S. 

scientific 
primacy. 

Customer 

Results 
Customer 

Benefit 
Customer 

Satisfaction 
Percent of user 

problems that 

are addressed 

within 3 working 

days, either by 

resolving them 

or by 

communicating a 

resolution plan 
to the user 

80 percent of 

user problems 

are addressed 

within 3 working 

days 

Address user 

problems at or 

higher than 

baseline, 

including 

problems related 

to new systems 

recently 

deployed. 
NERSC improves 

annually 

because the 

systems and 

applications 

supported 
change as new 

systems and 

software 

upgrades are 

implemented. 

Expected 

percentage of 

problems 

addressed within 

3 days: 80%; 

actual 

percentage will 

be available 

2QFY13.  

2012 GOAL 3.2  
Foundations of 

Science   Deliver 

the scientific 

facilities, train 

the next 

generation of 
scientist and 

engineers, and 

provide the 

laboratory 

capabilities and 

infrastructure 

required for U.S. 

scientific 

primacy. 

Mission and 
Business Results 

General Science 
and Innovation 

Scientific and 
Technological 

Research and 

Innovation 

    

2012 GOAL 3.2  

Foundations of 

Science   Deliver 
the scientific 

facilities, train 

the next 

generation of 

scientist and 
engineers, and 

provide the 

laboratory 

capabilities and 

infrastructure 

required for U.S. 
scientific 

primacy. 

Mission and 

Business Results 
General Science 

and Innovation 
Scientific and 

Technological 

Research and 
Innovation 

    

2012 GOAL 3.2  

Foundations of 

Science   Deliver 

the scientific 
facilities, train 

the next 

generation of 

scientist and 

engineers, and 

provide the 
laboratory 

Processes and 

Activities 
Security and 

Privacy 
Security DOE Certification 

and 

Accreditation (C 

& A) 

NERSC 

maintains a valid 

DOE C & A 

NERSC 

maintains a valid 

DOE C & A 

Expected date 

for valid DOE 

C&A: 9/14/2010 
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Performance Information Table 

Fiscal Year 
Strategic 

Goal(s) 

Supported 

Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results 

capabilities and 

infrastructure 
required for U.S. 

scientific 

primacy. 
2012 GOAL 3.2  

Foundations of 
Science   Deliver 

the scientific 

facilities, train 

the next 

generation of 

scientist and 
engineers, and 

provide the 

laboratory 

capabilities and 

infrastructure 

required for U.S. 
scientific 

primacy. 

Technology Reliability and 

Availability 
Availability     

2013 GOAL 3.2  

Foundations of 

Science   Deliver 

the scientific 

facilities, train 

the next 

generation of 

scientist and 

engineers, and 

provide the 
laboratory 

capabilities and 

infrastructure 

required for U.S. 

scientific 

primacy. 

Customer 

Results 
Customer 

Benefit 
Customer 

Satisfaction 
User Survey 

Overall 

Satisfaction 

Score 

5.25 (out of 7.0) Attain user 
satisfaction 

score greater 

then 5.25. 

Baseline score 

remains equal; 

NERSC improves 

annually by 

addressing items 

scoring 5.0 or 
lower. The 

systems/applicat

ions the survey 

covers change 

as new systems 

and software 
upgrades are 

implemented 

Expected results 

are greater than 

5.25. Actual 

results for the 

2010/2011 user 

survey will be 

available in 

July/August 

2013 

2013 GOAL 3.2  

Foundations of 

Science   Deliver 

the scientific 
facilities, train 

the next 

generation of 

scientist and 

engineers, and 

provide the 
laboratory 

capabilities and 

infrastructure 

required for U.S. 

scientific 

primacy. 

Customer 

Results 
Customer 

Benefit 
Customer 

Satisfaction 
Percent of user 

problems that 

are addressed 

within 3 working 
days, either by 

resolving them 

or by 

communicating a 

resolution plan 

to the user 

80 percent of 

user problems 

are addressed 

within 3 working 
days 

Address user 

problems at or 

higher than 

baseline, 
including 

problems related 

to new systems 

recently 

deployed. 

NERSC improves 
annually 

because the 

systems and 

application 

supported 

change as new 

systems and 

software 

upgrades are 

implemented. 

Expected 

percentage of 

problems 

addressed within 
3 days: 80%; 

actual 

percentage will 

be available 

2QFY14.  

2013 GOAL 3.2  

Foundations of 
Science   Deliver 

the scientific 

facilities, train 

the next 

generation of 
scientist and 

engineers, and 

provide the 

laboratory 

capabilities and 

infrastructure 
required for U.S. 

scientific 

primacy. 

Mission and 

Business Results 
General Science 

and Innovation 
Scientific and 

Technological 
Research and 

Innovation 

    

2013 GOAL 3.2  

Foundations of 

Science   Deliver 
the scientific 

facilities, train 

the next 

generation of 

scientist and 

engineers, and 
provide the 

Mission and 

Business Results 
General Science 

and Innovation 
Scientific and 

Technological 

Research and 
Innovation 
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Performance Information Table 

Fiscal Year 
Strategic 

Goal(s) 

Supported 

Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results 

laboratory 

capabilities and 
infrastructure 

required for U.S. 

scientific 

primacy. 
2013 GOAL 3.2  

Foundations of 

Science   Deliver 

the scientific 

facilities, train 

the next 

generation of 
scientist and 

engineers, and 

provide the 

laboratory 

capabilities and 

infrastructure 
required for U.S. 

scientific 

primacy. 

Processes and 
Activities 

Security and 
Privacy 

Security DOE Certification 
and 

Accreditation (C 

& A) 

NERSC 
maintains a valid 

DOE C & A 

NERSC 
maintains a valid 

DOE C & A 

Expected date 
for valid DOE 

C&A: 9/14/2013 

2013 GOAL 3.2  

Foundations of 

Science   Deliver 

the scientific 

facilities, train 

the next 

generation of 

scientist and 

engineers, and 
provide the 

laboratory 

capabilities and 

infrastructure 

required for U.S. 

scientific 
primacy. 

Technology Reliability and 

Availability 
Availability     

2014 GOAL 3.2  

Foundations of 

Science   Deliver 

the scientific 

facilities, train 
the next 

generation of 

scientist and 

engineers, and 

provide the 

laboratory 
capabilities and 

infrastructure 

required for U.S. 

scientific 

primacy. 

Customer 

Results 
Customer 

Benefit 
Customer 

Satisfaction 
User Survey 

Overall 

Satisfaction 

Score 

5.25 (out of 7.0) Attain user 
satisfaction 

score greater 

then 5.25. 

Baseline score 
remains equal; 

NERSC improves 

annually by 

addressing items 

scoring 5.0 or 

lower. The 
systems/applicat

ions the survey 

covers change 

as new systems 

and software 

upgrades are 

implemented 

Expected results 

are greater than 

5.25. Actual 

results for the 

2010/2011 user 
survey will be 

available in 

July/August 

2014 

2014 GOAL 3.2  

Foundations of 

Science   Deliver 

the scientific 

facilities, train 
the next 

generation of 

scientist and 

engineers, and 

provide the 
laboratory 

capabilities and 

infrastructure 

required for U.S. 

scientific 

primacy. 

Customer 

Results 
Customer 

Benefit 
Customer 

Satisfaction 
Percent of user 

problems that 

are addressed 

within 3 working 

days, either by 
resolving them 

or by 

communicating a 

resolution plan 

to the user 

80 percent of 

user problems 

are addressed 

within 3 working 

days 

Address user 

problems at or 

higher than 

baseline, 

including 
problems related 

to new systems 

recently 

deployed. 

NERSC improves 
annually 

because the 

systems and 

application 

supported 

change as new 
systems and 

software 

upgrades are 

implemented. 

Expected 

percentage of 

problems 

addressed within 

3 days: 80%; 
actual 

percentage will 

be available 

2QFY15.  

2014 GOAL 3.2  

Foundations of 
Science   Deliver 

the scientific 

facilities, train 

the next 

generation of 

scientist and 
engineers, and 

Mission and 

Business Results 
General Science 

and Innovation 
Scientific and 

Technological 
Research and 

Innovation 
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Performance Information Table 

Fiscal Year 
Strategic 

Goal(s) 

Supported 

Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results 

provide the 

laboratory 
capabilities and 

infrastructure 

required for U.S. 

scientific 

primacy. 
2014 GOAL 3.2  

Foundations of 

Science   Deliver 

the scientific 

facilities, train 

the next 
generation of 

scientist and 

engineers, and 

provide the 

laboratory 

capabilities and 
infrastructure 

required for U.S. 

scientific 

primacy. 

Mission and 

Business Results 
General Science 

and Innovation 
Scientific and 

Technological 

Research and 

Innovation 

    

2014 GOAL 3.2  

Foundations of 

Science   Deliver 

the scientific 

facilities, train 

the next 

generation of 

scientist and 
engineers, and 

provide the 

laboratory 

capabilities and 

infrastructure 

required for U.S. 
scientific 

primacy. 

Processes and 

Activities 
Security and 

Privacy 
Security DOE Certification 

and 

Accreditation (C 

& A) 

NERSC 

maintains a valid 

DOE C & A 

NERSC 

maintains a valid 

DOE C & A 

Expected date 

for valid DOE 

C&A: 9/14/2013 

2014 GOAL 3.2  

Foundations of 

Science   Deliver 

the scientific 
facilities, train 

the next 

generation of 

scientist and 

engineers, and 

provide the 
laboratory 

capabilities and 

infrastructure 

required for U.S. 

scientific 

primacy. 

Technology Reliability and 

Availability 
Availability     

 

 

Section E: Security and Privacy (IT Capital Assets only) 

In order to successfully address this area of the business case, each question below must be answered at the system/application 
level, not at a program or agency level. Systems supporting this investment on the planning and operational systems security 
tables should match the systems on the privacy table below. Systems on the Operational Security Table must be included on 

your agency FISMA system inventory and should be easily referenced in the inventory (i.e., should use the same name or 
identifier). 

For existing Mixed-Life Cycle investments where enhancement, development, and/or modernization is planned, include the 
investment in both the "Systems in Planning" table (Table 3) and the "Operational Systems" table (Table 4). Systems which are 
already operational, but have enhancement, development, and/or modernization activity, should be included in both Table 3 and 
Table 4. Table 3 should reflect the planned date for the system changes to be complete and operational, and the planned date 
for the associated C&A update. Table 4 should reflect the current status of the requirements listed. In this context, information 

contained within Table 3 should characterize what updates to testing and documentation will occur before implementing the 
enhancements; and Table 4 should characterize the current state of the materials associated with the existing system. 

All systems listed in the two security tables should be identified in the privacy table. The list of systems in the "Name of System" 
column of the privacy table (Table 8) should match the systems listed in columns titled "Name of System" in the security tables 
(Tables 3 and 4). For the Privacy table, it is possible that there may not be a one-to-one ratio between the list of systems and 
the related privacy documents. For example, one PIA could cover multiple systems. If this is the case, a working link to the PIA 
may be listed in column (d) of the privacy table more than once (for each system covered by the PIA). 

The questions asking whether there is a PIA which covers the system and whether a SORN is required for the system are 
discrete from the narrative fields. The narrative column provides an opportunity for free text explanation why a working link is 
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not provided. For example, a SORN may be required for the system, but the system is not yet operational. In this circumstance, 
answer "yes" for column (e) and in the narrative in column (f), explain that because the system is not operational the SORN is 
not yet required to be published. 

Please respond to the questions below and verify the system owner took the following actions: 

1. Have the IT security costs for the system(s) been identified 
and integrated into the overall costs of the investment?: 

 

      a. If "yes," provide the "Percentage IT Security" for the 
budget year: 

 

2. Is identifying and assessing security and privacy risks a part 
of the overall risk management effort for each system 

supporting or part of this investment? 

 

 
3. Systems in Planning and Undergoing Enhancement(s), Development, and/or Modernization - Security Table(s): 

Name of System Agency/ or Contractor Operated 

System? Planned Operational Date 

Date of Planned C&A update (for 

existing mixed life cycle systems) 

or Planned Completion Date (for 
new systems) 

SC LBNL NERSC/NERSC 6    

SC LBNL NERSC/NERSC 7    

SC LBNL NERSC/NERSC 8    

 

 
4. Operational Systems - Security Table: 

Name of System 

Agency/ or 

Contractor 

Operated 
System? 

NIST FIPS 199 

Risk Impact level 

(High, Moderate, 
Low) 

Has C&A been 

Completed, using 

NIST 800-37? 
(Y/N) 

Date Completed:  

C&A 

What standards 

were used for 

the Security 
Controls tests? 

(FIPS 200/NIST 

800-53, Other, 

N/A) 

Date Completed: 

Security Control 

Testing 

Date the 

contingency plan 

tested 

SC LBNL NERSC 

Enclave 
       

 

5. Have any weaknesses, not yet remediated, related to any of 

the systems part of or supporting this investment been 
identified by the agency or IG? 

 

      a. If "yes," have those weaknesses been incorporated into 
the agency's plan of action and milestone process? 

 

6. Indicate whether an increase in IT security funding is 
requested to remediate IT security weaknesses? 

 

      a. If "yes," specify the amount, provide a general description of the weakness, and explain how the funding request will 
remediate the weakness. 

 

7. How are contractor security procedures monitored, verified, and validated by the agency for the contractor systems above? 

 

 
8. Planning & Operational Systems - Privacy Table: 

(a) Name of System (b) Is this a new 

system? (Y/N) 

(c) Is there at least 

one Privacy Impact 
Assessment (PIA) 

which covers this 

system? (Y/N) 

(d) Internet Link or 

Explanation 

(e) Is a System of 

Records Notice (SORN) 
required for this 

system? (Y/N) 

(f) Internet Link or 

Explanation 

SC LBNL NERSC Enclave No No No, because the system 

does not contain, 
process, or transmit 

personal identifying 

information. 

No The system is not a 

privacy system of records 

SC LBNL NERSC/NERSC 6 Yes No No, because the system 

does not contain, 

process, or transmit 
personal identifying 

information. 

No The system is not a 

privacy system of records 

SC LBNL NERSC/NERSC 7 Yes No No, because the system 

does not contain, 

process, or transmit 

personal identifying 
information. 

No The system is not a 

privacy system of records 

SC LBNL NERSC/NERSC 8 Yes No No, because the system 

does not contain, 

process, or transmit 

No The system is not a 

privacy system of records 
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8. Planning & Operational Systems - Privacy Table: 

(a) Name of System (b) Is this a new 

system? (Y/N) 

(c) Is there at least 

one Privacy Impact 

Assessment (PIA) 

which covers this 

system? (Y/N) 

(d) Internet Link or 

Explanation 

(e) Is a System of 

Records Notice (SORN) 

required for this 

system? (Y/N) 

(f) Internet Link or 

Explanation 

personal identifying 

information. 
Details for Text Options: 
Column (d): If yes to (c), provide the link(s) to the publicly posted PIA(s) with which this system is associated. If no to (c), provide an explanation 

why the PIA has not been publicly posted or why the PIA has not been conducted. 
 

Column (f): If yes to (e), provide the link(s) to where the current and up to date SORN(s) is published in the federal register. If no to (e), provide 
an explanation why the SORN has not been published or why there isn't a current and up to date SORN. 

 
Note: Working links must be provided to specific documents not general privacy websites. Non-working links will be considered as a blank field. 

 

 

Section F: Enterprise Architecture (EA) (IT Capital Assets only) 

In order to successfully address this area of the capital asset plan and business case, the investment must be included in the 
agency's EA and Capital Planning and Investment Control (CPIC) process and mapped to and supporting the FEA. The business 
case must demonstrate the relationship between the investment and the business, performance, data, services, application, and 
technology layers of the agency's EA. 

1. Is this investment included in your agency's target 
enterprise architecture? 

Yes 

      a. If "no," please explain why? 

 

2. Is this investment included in the agency's EA Transition 
Strategy? 

Yes 

      a. If "yes," provide the investment name as identified in 
the Transition Strategy provided in the agency's most recent 
annual EA Assessment. 

Office of Science, LBNL National Energy Research Scientific 
Computing Center (SC LBNL NERSC)  

      b. If "no," please explain why? 

 

3. Is this investment identified in a completed and approved 
segment architecture? 

No 

     a. If "yes," provide the six digit code corresponding to the 
agency segment architecture. The segment architecture codes 

are maintained by the agency Chief Architect. For detailed 
guidance regarding segment architecture codes, please refer to 
http://www.egov.gov. 

115-000 

 
4. Service Component Reference Model (SRM) Table: 
Identify the service components funded by this major IT investment (e.g., knowledge management, content management, customer relationship management, 

etc.). Provide this information in the format of the following table.  For detailed guidance regarding components, please refer to http://www.egov.gov. 

Agency 

Component 

Name 

Agency 

Component 

Description 

FEA SRM 

Service 

Domain 

FEA SRM 

Service Type 
FEA SRM 

Component (a) 

Service 

Component 

Reused Name 

(b) 

Service 

Component 

Reused UPI 

(b) 

Internal or 

External 

Reuse? (c) 

BY Funding 

Percentage (d) 

Data Warehouse Resources to 
support 

archiving and 

retrieval of large 

volumes of data. 

Back Office 

Services 
Data 

Management 
Data Warehouse   No Reuse 12 

Data Mining Provide for the 
efficient 

discovery of 

non-obvious, 

valuable 

patterns and 

relationships 
within a large 

collection of data 

Business 
Analytical 

Services 

Knowledge 
Discovery 

Data Mining   No Reuse 24 

Simulation Utilize models to 

mimic real-world 

processes. 

Business 

Analytical 

Services 

Knowledge 

Discovery 
Simulation   No Reuse 54 

Multimedia Support the 
representation of 

information in 

more than one 

form to include 

text, audio, 

graphics, 
animated 

Business 
Analytical 

Services 

Visualization Multimedia   No Reuse 2 
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4. Service Component Reference Model (SRM) Table: 
Identify the service components funded by this major IT investment (e.g., knowledge management, content management, customer relationship management, 

etc.). Provide this information in the format of the following table.  For detailed guidance regarding components, please refer to http://www.egov.gov. 

Agency 

Component 

Name 

Agency 

Component 

Description 

FEA SRM 

Service 

Domain 

FEA SRM 

Service Type 
FEA SRM 

Component (a) 

Service 

Component 

Reused Name 
(b) 

Service 

Component 

Reused UPI 
(b) 

Internal or 

External 

Reuse? (c) 

BY Funding 

Percentage (d) 

graphics and full 

motion video.  
Program / 

Project 
Management 

Manage and 

control a 
particular effort 

of an 

organization 

Business 

Management 
Services 

Management of 

Processes 
Program / 

Project 
Management 

  No Reuse 2 

Self-Service Allow an 

organization&ap

os;s customers 
to sign up for a 

particular service 

at their own 

initiative.  

Customer 

Services 
Customer 

Initiated 

Assistance 

Self-Service   No Reuse 2 

  Support Services Security 
Management 

   No Reuse 2 

System 

Resource 

Monitoring 

Support the 

balance and 

allocation of 

memory, usage, 

disk space and 

performance on 
computers and 

their 

applications.  

Support Services Systems 

Management 
System 

Resource 

Monitoring 

  No Reuse 2 

 

     a. Use existing SRM Components or identify as "NEW". A "NEW" component is one not already identified as a service 
component in the FEA SRM. 

     b. A reused component is one being funded by another investment, but being used by this investment. Rather than answer 
yes or no, identify the reused service component funded by the other investment and identify the other investment using the 

Unique Project Identifier (UPI) code from the OMB Ex 300 or Ex 53 submission. 

     c. 'Internal' reuse is within an agency. For example, one agency within a department is reusing a service component 
provided by another agency within the same department. 'External' reuse is one agency within a department reusing a service 
component provided by another agency in another department. A good example of this is an E-Gov initiative service being 
reused by multiple organizations across the federal government. 

     d. Please provide the percentage of the BY requested funding amount used for each service component listed in the table. If 
external, provide the percentage of the BY requested funding amount transferred to another agency to pay for the service. The 

percentages in the column can, but are not required to, add up to 100%. 

 
5. Technical Reference Model (TRM) Table: 
To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the Service Areas, Categories, Standards, and 

Service Specifications supporting this IT investment. 

FEA SRM Component (a) FEA TRM Service Area FEA TRM Service Category FEA TRM Service Standard 
Service Specification (b) 

(i.e., vendor and product 

name) 
Simulation Component Framework Business Logic Platform Independent 

Technologies 
 

Simulation Component Framework Business Logic Platform Independent 

Technologies 
 

Simulation Component Framework Business Logic Platform Independent 

Technologies 
 

Simulation Component Framework Business Logic Platform Independent 

Technologies 
 

System Resource Monitoring Component Framework Data Management Reporting and Analysis  

System Resource Monitoring Component Framework Data Management Reporting and Analysis  

Identification and 

Authentication 
Component Framework Security Certificates / Digital Signatures  

Multimedia Component Framework User Presentation / Interface Content Rendering  

Self-Service Component Framework User Presentation / Interface Dynamic Server-Side Display  

Self-Service Service Access and Delivery Access Channels Collaboration / 

Communications 
 

Program / Project Management Service Access and Delivery Access Channels Collaboration / 

Communications 
 

Program / Project Management Service Access and Delivery Service Requirements Hosting  

System Resource Monitoring Service Access and Delivery Service Requirements Hosting  

Data Warehouse Service Access and Delivery Service Transport Service Transport  

 Service Access and Delivery Service Transport   
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5. Technical Reference Model (TRM) Table: 
To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the Service Areas, Categories, Standards, and 

Service Specifications supporting this IT investment. 

FEA SRM Component (a) FEA TRM Service Area FEA TRM Service Category FEA TRM Service Standard 
Service Specification (b) 

(i.e., vendor and product 

name) 
Data Mining Service Platform and 

Infrastructure 
Database / Storage Database  

Data Warehouse Service Platform and 

Infrastructure 
Database / Storage Storage  

Data Mining Service Platform and 
Infrastructure 

Database / Storage Storage  

Self-Service Service Platform and 

Infrastructure 
Delivery Servers Web Servers  

Data Mining Service Platform and 

Infrastructure 
Hardware / Infrastructure Local Area Network (LAN)  

Simulation Service Platform and 
Infrastructure 

Hardware / Infrastructure Servers / Computers  

Simulation Service Platform and 

Infrastructure 
Support Platforms Dependent Platform  

Simulation Service Platform and 

Infrastructure 
Support Platforms Independent Platform  

 

     a. Service Components identified in the previous question should be entered in this column. Please enter multiple rows for 
FEA SRM Components supported by multiple TRM Service Specifications 

     b. In the Service Specification field, agencies should provide information on the specified technical standard or vendor 
product mapped to the FEA TRM Service Standard, including model or version numbers, as appropriate. 

6. Will the application leverage existing components and/or 
applications across the Government (i.e., USA.gov, Pay.Gov, 
etc)? 

No 

      a. If "yes," please describe. 

This project leverages other Government investments across agencies, such as the DOE ESnet and other federal networking 
investments. It leverages other existing DOE-SC National Laboratory investments, such as DOE-SC LCF sites at ORNL and ANL, 
to collaborate in scientific research projects. The project also has benefited from technology first introduced at scale in the NNSA 

ASC program. This investment does not have a requirement or need for applications such as FirstGov, Pay.Gov, etc. NERSC is a 
vanguard, high-end scientific computing facility and as such, is not interconnected with federal business systems. 
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Exhibit 300: Part II: Planning, Acquisition and Performance Information 

 

 

Section A: Alternatives Analysis (All Capital Assets) 

Part II should be completed only for investments identified as "Planning" or "Full Acquisition," or "Mixed Life-Cycle" investments 

in response to Question 6 in Part I, Section A above. 

In selecting the best capital asset, you should identify and consider at least three viable alternatives, in addition to the current 
baseline, i.e., the status quo. Use OMB Circular A-94 for all investments and the Clinger Cohen Act of 1996 for IT investments to 
determine the criteria you should use in your Benefit/Cost Analysis. 

1. Did you conduct an alternatives analysis for this project? Yes 

      a. If "yes," provide the date the analysis was completed? 8/15/2008 

      b. If "no," what is the anticipated date this analysis will be 

completed? 
 

      c. If no analysis is planned, please briefly explain why:  

 
2. Alternative Analysis Results: 
Use the results of your alternatives analysis to complete the following table: 

 * Costs in millions 

Alternative Analyzed Description of Alternative Risk Adjusted Lifecycle Costs 

estimate 
Risk Adjusted Lifecycle Benefits 

estimate 

    

    

    

    

 

3. Which alternative was selected by the Agency's Executive/Investment Committee and why was it chosen? 

The alternative chosen was the Flagship Center because it maximizes the net benefits to DOE.  First, it provides the needed 
computation research hours (CRHs) in the time frame necessary to meet the performance gap described in the business case, 

section I.A.8.   Secondly, it allows for economies of scale to be achieved in terms of staff and hardware which is reflected in a 
higher net present value of life cycle benifits.  Finally, it provides one large system, to support large parallel applications needed 
for large scale science, core to DOE's mission.  The other options, do not deliver the required computational resouces (status 
quo), do not yield the greatest net present value for life cycle benefits or the cost exceed the benefits gained.  The total Life 
Cycle Cost (LCC) however was calcualted on 2006 through 2014 period.  Note:  Costs and benefits in this section are discounted 
to reflect the cost of money at 2.6% and are not meant to be a budget request as identified in the summary of spending. 

a. What year will the investment breakeven? (Specifically, 

when the budgeted costs savings exceed the cumulative costs.) 
2013 

4. What specific qualitative benefits will be realized? 

The alternative chosen is Flagship Center NERSC as this alternative provides the benefits that are measured in Section I.D.   
While this alternative provides the greatest benefit for the least cost, this alternative allows DOE to support large parallel 
capability applications that would not be possible with smaller distributed systems.  Also, with a full dedicated NERSC staff, early 
assessment and introduction of new technology and development and deployment of specialized software would be part of the 
services offered to the DOE science community as well as enhanced and more comprehensive cyber security. Finally, as part of 

achieving economies of scale, NERSC increases its purchasing power with the higher scale purchases. 

 
5. Federal Quantitative Benefits 
What specific quantitative benefits will be realized (using current dollars) Use the results of your alternatives analysis to complete the following table: 

 Budgeted Cost Savings Cost Avoidance Justification for Budgeted 

Cost Savings 
Justification for Budgeted 

Cost Avoidance 
PY - 1 2007 & Prior 6.16 0 Budgeted savings DOE realized 

based on total amount of 

computation hours allocated to 

DOE scientists for FY06 & FY07 

Not applicable, 2006   2008 

are sunk costs. 

PY 2008 24.86 0 Budgeted savings DOE realized 

based on total amount of 

computation hours allocated to 

DOE scientists for FY08 

Not applicable, 2006   2008 

are sunk costs. 

CY 2009 31.66 261.79 Projected budgeted  cost 

savings to DOE based on  
projected amount of 

computation hours NERSC will 

provide to DOE scientists for 

FY09 

Annual cost avoidance if 

alternative 2 was choosen 

BY 2010 61.88 259.39 Projected budgeted  cost 

savings to DOE based on  
projected amount of 

computation hours NERSC will 

provide to DOE scientists for 

FY10 

Annual cost avoidance if 

alternative 2 was choosen 
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5. Federal Quantitative Benefits 
What specific quantitative benefits will be realized (using current dollars) Use the results of your alternatives analysis to complete the following table: 

 Budgeted Cost Savings Cost Avoidance Justification for Budgeted 

Cost Savings 
Justification for Budgeted 

Cost Avoidance 
BY + 1 2011 89.19 271.65 Projected budgeted  cost 

savings to DOE based on  
projected amount of 

computation hours NERSC will 

provide to DOE scientists for 

FY11 

Annual cost avoidance if 

alternative 2 was choosen 

BY + 2 2012 127.97 252.64 Projected budgeted  cost 
savings to DOE based on  

projected amount of 

computation hours NERSC will 

provide to DOE scientists for 

FY12 

Annual cost avoidance if 
alternative 2 was choosen 

BY + 3 2013 199.4 441.94 Projected budgeted  cost 
savings to DOE based on  

projected amount of 

computation hours NERSC will 

provide to DOE scientists for 

FY13 

Annual cost avoidance if 
alternative 2 was choosen 

BY + 4 2014 & Beyond 220.31 491.04 Projected budgeted  cost 

savings to DOE based on  

projected amount of 

computation hours NERSC will 

provide to DOE scientists for 

FY14 

Annual cost avoidance if 

alternative 2 was choosen 

Total LCC Benefit 761.43 1978.45 LCC = Life-cycle Cost 

 

6. Will the selected alternative replace a legacy system in-part 
or in-whole? 

No 

     a. If "yes," are the migration costs associated with the 
migration to the selected alternative included in this 
investment, the legacy investment, or in a separate migration 

investment? 

 

     b. If "yes," please provide the following information: 

 
5b. List of Legacy Investment or Systems 

Name of the Legacy Investment of Systems UPI if available Date of the System Retirement 

 

 

Section B: Risk Management (All Capital Assets) 

You should have performed a risk assessment during the early planning and initial concept phase of this investment's life-cycle, 
developed a risk-adjusted life-cycle cost estimate and a plan to eliminate, mitigate or manage risk, and be actively managing 

risk throughout the investment's life-cycle. 

1. Does the investment have a Risk Management Plan? Yes 

      a. If "yes," what is the date of the plan? 3/27/2009 

      b. Has the Risk Management Plan been significantly 
changed since last year's submission to OMB? 

No 

c. If "yes," describe any significant changes: 

 

2. If there currently is no plan, will a plan be developed?  

      a. If "yes," what is the planned completion date?  

      b. If "no," what is the strategy for managing the risks? 

 

3. Briefly describe how investment risks are reflected in the life cycle cost estimate and investment schedule: 

Lifecycle risks are mitigated through procuring integrated solutions that include software, hardware and maintenance through a 
rigorous procurement process that incorporate initial and lifecycle performance benchmarks which include actual scientific codes 
representative of the NERSC workload.  Large scale computational systems go through factory testing and extensive acceptance 
testing. The NERSC Program stages major systems so that NERSC will always have at least one major system in production 
while new systems are installed and vetted.  The DME, or project, phase of this investment is complete after systems 
acceptance. Mature systems have options to extend their lifecycle if needed to cover new system delays.  Infrastructure 
improvements are coordinated so that the science community can make effective use of the major systems. All systems are 

effectively managed for performance, functionality and security to ensure that scientific users have reliable computational 
resources that meet their needs. By managing risk mitigation, NERSC will achieve the risk adjusted life cycle cost estimate. 
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Section C: Cost and Schedule Performance (All Capital Assets) 

EVM is required only on DME portions of investments. For mixed lifecycle investments, O&M milestones should still be included 
in the table (Comparison of Initial Baseline and Current Approved Baseline). This table should accurately reflect the milestones 

in the initial baseline, as well as milestones in the current baseline. 

1. Does the earned value management system meet the 
criteria in ANSI/EIA Standard-748? 

Yes 

2. Is the CV% or SV% greater than +/- 10%? (CV%= CV/EV x 
100; SV%= SV/PV x 100) 

No 

      a. If "yes," was it the CV or SV or both?  

      b. If "yes," explain the causes of the variance: 

 

      c. If "yes," describe the corrective actions: 

 

3. Has the investment re-baselined during the past fiscal year? No 

a. If "yes," when was it approved by the agency head?  
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4. Comparison of Initial Baseline and Current Approved Baseline 
 
Complete the following table to compare actual performance against the current performance baseline and to the initial performance baseline. In the Current Baseline section, for all 
milestones listed, you should provide both the baseline and actual completion dates (e.g., "03/23/2003"/ "04/28/2004") and the baseline and actual total costs (in $ Millions). In the event 
that a milestone is not found in both the initial and current baseline, leave the associated cells blank. Note that the 'Description of Milestone' and 'Percent Complete' fields are required. 
Indicate '0' for any milestone no longer active. 

Initial Baseline Current Baseline Current Baseline Variance 

Completion Date 
(mm/dd/yyyy) 

Total Cost ($M) Milestone 

Number 
Description of Milestone 

Planned 
Completion 

Date 
(mm/dd/yyy

y) 

Total Cost ($M) 
Estimated 

Planned Actual Planned Actual 

Schedule 
(# days) 

Cost ($M) 
Percent 

Complete 

  1 FY06 SS Program Management  12/31/2005 $0.270000 12/31/2005 12/31/2005 $0.300000 $0.300000 0 $0.000000 100% 

  2 FY06 DME Lease to Own 
Payments 

12/31/2005 $1.380000 12/31/2005 12/31/2005 $1.380000 $1.380000 0 $0.000000 100% 

  3 FY06 SS Maintenance 
Operations 

12/31/2005 $3.660000 12/31/2005 12/31/2005 $3.750000 $3.750000 0 $0.000000 100% 

  4 FY06 SS Maintenance 

Operations  
3/31/2006 $0.290000 3/31/2006 3/31/2006 $0.300000 $0.300000 0 $0.000000 100% 

  5 FY06 DME Lease to Own 
Payments 

3/31/2006 $1.380000 3/31/2006 3/31/2006 $1.380000 $1.380000 0 $0.000000 100% 

  6 FY06 SS Program Management  3/31/2006 $7.340000 3/31/2006 3/31/2006 $7.400000 $7.400000 0 $0.000000 100% 

  7 FY06 SS Maintenance 
Operations 

6/30/2006 $0.300000 6/30/2006 6/30/2006 $0.290000 $0.290000 0 $0.000000 100% 

  8 FY06 DME Lease to Own 

Payments 
6/30/2006 $1.380000 6/30/2006 6/30/2006 $1.380000 $1.380000 0 $0.000000 100% 

  9 FY06 SS Program Management  6/30/2006 $5.230000 6/30/2006 6/30/2006 $4.230000 $4.230000 0 $0.000000 100% 

  10 FY06 SS Program Management  9/30/2006 $0.290000 9/30/2006 9/30/2006 $0.290000 $0.290000 0 $0.000000 100% 

  11 FY06 DME Lease to Own 
Payments 

9/30/2006 $1.330000 9/30/2006 9/30/2006 $1.290000 $1.290000 0 $0.000000 100% 

  12 FY06 SS Maintenance 
Operations 

9/30/2006 $8.770000 9/30/2006 9/30/2006 $8.860000 $8.860000 0 $0.000000 100% 

  13 FY06 DME NERSC-5 Activities  9/30/2006 $5.660000 9/30/2006 9/30/2006 $5.660000 $5.660000 0 $0.000000 100% 

  14 FY07 SS Vendor Maintenance 
and Lease Payments  

9/30/2007 $24.090000 9/30/2007 9/30/2007 $5.590000 $5.590000 0 $0.000000 100% 

  15 FY07 SS Contractor 

Management and Oversight  
9/30/2007 $1.050000 9/30/2007 9/30/2007 $0.650000 $0.650000 0 $0.000000 100% 

  16 FY07 SS Facility Services and 
Infrastructure  

9/30/2007 $27.540000 9/30/2007 9/30/2007 $19.840000 $19.840000 0 $0.000000 100% 

  17 FY07 SS Internal Security 
Review  

9/30/2007 $2.310000 9/30/2007 9/30/2007 $0.100000 $0.100000 0 $0.000000 100% 

  18 FY07 DME NERSC-5 and 
NERSC-6 Activities  

9/30/2007 $0.800000 9/30/2007 9/30/2007 $4.830000 $4.830000 0 $0.000000 100% 
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4. Comparison of Initial Baseline and Current Approved Baseline 
 
Complete the following table to compare actual performance against the current performance baseline and to the initial performance baseline. In the Current Baseline section, for all 
milestones listed, you should provide both the baseline and actual completion dates (e.g., "03/23/2003"/ "04/28/2004") and the baseline and actual total costs (in $ Millions). In the event 
that a milestone is not found in both the initial and current baseline, leave the associated cells blank. Note that the 'Description of Milestone' and 'Percent Complete' fields are required. 
Indicate '0' for any milestone no longer active. 

Initial Baseline Current Baseline Current Baseline Variance 

Completion Date 
(mm/dd/yyyy) 

Total Cost ($M) Milestone 

Number 
Description of Milestone 

Planned 
Completion 

Date 
(mm/dd/yyy

y) 

Total Cost ($M) 
Estimated 

Planned Actual Planned Actual 

Schedule 
(# days) 

Cost ($M) 
Percent 

Complete 

  19 FY07 SS Facility Subsystem 
Balance  

9/30/2007 $0.000000 9/30/2007 9/30/2007 $1.650000 $1.650000 0 $0.000000 100% 

  20 FY08 SS Vendor and 
Maintenance Payment and 
Monthly Lease Payments. 

 $0.000000 9/30/2008 9/30/2008 $15.970000 $7.760000 0 $8.210000 100% 

  21 FY08 SS Initial Lease Payment  $0.000000 12/31/2007 12/31/2007 $12.730000 $12.677000 0 $0.053000 100% 

  22 FY08 SS March Lease Payment.  $0.000000 3/30/2008 3/30/2008 $5.280000 $5.303000 0 -$0.023000 100% 

  23 FY08 SS Facility Services and 
Infrastructure. 

9/30/2008 $25.000000 9/30/2008 9/30/2008 $23.670000 $22.070000 0 $1.600000 100% 

  24 FY08 SS Facility Subsystem 
Balance. 

9/30/2008 $4.040000 9/30/2008 9/30/2008 $6.280000 $4.160000 0 $2.120000 100% 

  25 FY08 DME NERSC-5 and NERSC 
-6 Activities. 

9/30/2008 $0.000000 9/30/2008 9/30/2008 $0.560000 $0.570000 0 -$0.010000 100% 

  26 FY08 SS Internal Security 
Review. 

9/30/2008 $0.000000 9/30/2008 9/30/2008 $0.100000 $0.100000 0 $0.000000 100% 

  27 FY09 SS Vendor Maintenance 
and Lease Payments Actual 
costs and percent complete 
reflect a 01/31/09 As of Date 

9/30/2009 $26.930000 9/30/2009  $18.850000 $9.810000  -$3.589500 33% 

  28 FY09 SS Facility Services and 
Infrastructure Actual costs and 
percent complete reflect a 
01/31/09 As of Date 

9/30/2009 $25.180000 9/30/2009  $22.240000 $6.530000  $0.809200 33% 

  29 FY09 SS Facility Subsystem 
Balance Actual costs and 
percent complete reflect a 
01/31/09 As of Date 

9/30/2009 $4.260000 9/30/2009  $0.900000 $1.310000  -$1.013000 33% 

  30 FY09 DME NERSC-6 Activities 
Actual costs and percent 
complete reflect a 01/31/09 As 
of Date 

9/30/2009 $0.520000 9/30/2009  $9.700000 $0.450000  $2.751000 33% 

  31 FY09 SS Internal Security 
Review Actual costs and 

9/30/2009 $0.000000 9/30/2009  $0.100000 $0.000000  $0.000000 0% 
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4. Comparison of Initial Baseline and Current Approved Baseline 
 
Complete the following table to compare actual performance against the current performance baseline and to the initial performance baseline. In the Current Baseline section, for all 
milestones listed, you should provide both the baseline and actual completion dates (e.g., "03/23/2003"/ "04/28/2004") and the baseline and actual total costs (in $ Millions). In the event 
that a milestone is not found in both the initial and current baseline, leave the associated cells blank. Note that the 'Description of Milestone' and 'Percent Complete' fields are required. 
Indicate '0' for any milestone no longer active. 

Initial Baseline Current Baseline Current Baseline Variance 

Completion Date 
(mm/dd/yyyy) 

Total Cost ($M) Milestone 

Number 
Description of Milestone 

Planned 
Completion 

Date 
(mm/dd/yyy

y) 

Total Cost ($M) 
Estimated 

Planned Actual Planned Actual 

Schedule 
(# days) 

Cost ($M) 
Percent 

Complete 

percent complete reflect a 
01/31/09 As of Date 

  32 FY10 SS Vendor Maintenance 
and Lease Payments  

9/30/2010 $29.000000 9/30/2010  $24.660000    0% 

  33 FY10 SS Facility Services and 
Infrastructure  

9/30/2010 $25.560000 9/30/2010  $26.230000    0% 

  34 FY10 SS Facility Subsystem 
Balance  

9/30/2010 $4.480000 9/30/2010  $3.300000    0% 

  35 FY10 DME NERSC-6 and 

NERSC-7 Activities 
9/30/2010 $0.820000 9/30/2010  $0.500000    0% 

  36  9/30/2010 $0.000000 9/30/2010  $0.100000    0% 

  37 FY11 SS Vendor Maintenance 
and Lease Payments  

9/30/2011 $32.080000 9/30/2011  $28.760000    0% 

  38 FY11 SS Facility Services and 
Infrastructure  

9/30/2011 $26.170000 9/30/2011  $27.040000    0% 

  39 FY11 SS Facility Subsystem 

Balance  
9/30/2011 $4.780000 9/30/2011  $3.300000    0% 

  40 FY11 DME NERSC-7 Activities  9/30/2011 $0.800000 9/30/2011  $0.800000    0% 

  41  9/30/2011 $0.000000 9/30/2011  $0.100000    0% 

  42 FY12 SS Vendor Maintenance 
and Lease Payments  

9/30/2012 $36.560000 9/30/2012  $26.890000    0% 

  43 FY12 SS Facility Services and 

Infrastructure  
9/30/2012 $26.950000 9/30/2012  $27.210000    0% 

  44 FY12 SS Facility Subsystem 
Balance  

9/30/2012 $3.950000 9/30/2012  $3.300000    0% 

  45 FY12 DME NERSC-7 Activities  9/30/2012 $0.970000 9/30/2012  $7.500000    0% 

  46  9/30/2012 $0.100000 9/30/2012  $0.100000    0% 

  47 FY13 SS Vendor Maintenance 
and Lease Payments  

9/30/2013 $16.190000 9/30/2013  $31.870000    0% 

  48 FY13 SS Facility Services and 

Infrastructure  
9/30/2013 $28.080000 9/30/2013  $29.130000    0% 
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4. Comparison of Initial Baseline and Current Approved Baseline 
 
Complete the following table to compare actual performance against the current performance baseline and to the initial performance baseline. In the Current Baseline section, for all 
milestones listed, you should provide both the baseline and actual completion dates (e.g., "03/23/2003"/ "04/28/2004") and the baseline and actual total costs (in $ Millions). In the event 
that a milestone is not found in both the initial and current baseline, leave the associated cells blank. Note that the 'Description of Milestone' and 'Percent Complete' fields are required. 
Indicate '0' for any milestone no longer active. 

Initial Baseline Current Baseline Current Baseline Variance 

Completion Date 
(mm/dd/yyyy) 

Total Cost ($M) Milestone 

Number 
Description of Milestone 

Planned 
Completion 

Date 
(mm/dd/yyy

y) 

Total Cost ($M) 
Estimated 

Planned Actual Planned Actual 

Schedule 
(# days) 

Cost ($M) 
Percent 

Complete 

  49 FY13 SS Facility Subsystem 
Balance  

9/30/2013 $3.190000 9/30/2013  $3.300000    0% 

  50 FY13 DME NERSC-7 Activities  9/30/2013 $0.540000 9/30/2013  $0.600000    0% 

  51  9/30/2013 $0.100000 9/30/2013  $0.100000    0% 

  52 FY14 SS Vendor Maintenance 
and Lease Payments  

9/30/2014 $16.190000 9/30/2014  $30.710000    0% 

  53 FY14 SS Facility Services and 

Infrastructure  
9/30/2014 $28.080000 9/30/2014  $30.090000    0% 

  54 FY14 SS Facility Subsystem 
Balance  

9/30/2014 $3.190000 9/30/2014  $3.300000    0% 

  55 FY14 DME NERSC-7 Activities 9/30/2014 $0.540000 9/30/2014  $0.800000    0% 

  56  9/30/2014 $0.100000 9/30/2014  $0.100000    0% 

Project 

Totals 
 

9/30/2014 $467.420000 9/30/2014 9/30/2008 $495.340000 $139.910000 2191 $10.921030 30.45% 

 


